

Switzer Road 159th Street to 167th Street Public Meeting

November 17, 2020

TONIGHT

- Overview of the project
- Project schedule
- Funding sources
- Appraisal and acquisition process
- Utilities
- Restoration after construction
- Questions

INTRODUCTIONS

- **City staff**
- **Design consultant**

PROJECT OVERVIEW

- **Switzer Road, 159th Street to 167th Street**
 - Construct first two lanes of eventual four lane roadway
 - Stream crossing culvert
 - Storm sewer, curb & gutter, shoulder
 - Sidewalks
 - Roundabout at 167th Street
 - Side street/driveway tie-ins
 - Streetlighting, pavement markings and signs
 - Restoration

PROJECT SCHEDULE

Tasks	Schedule
Preliminary Plans	Fall 2020
Identify & acquire right of way and easement	Winter 2020 – Summer 2021
Utility relocations	Summer 2021 – Winter 2021
Design, bidding, & award	Winter/Spring 2022
Pre-construction public meeting	Spring 2022
Construction complete	Mid 2023

FUNDING SOURCES

- **City of Overland Park budget**
 - Part of the Overland Park CIP budget
- **KDOT**
 - Federal Aid from Surface Transportation Program
- **Johnson County**
 - County Aid from CARS program

APPRAISAL AND ACQUISITION PROCESS

- **Appraisals & Acquisitions**

- Determine right-of-way and easement needs
- Hire third party appraiser and acquisition agent
- Follows Uniform Act (Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970)
- City staff and the appraiser will be made available to answer questions and explain process/documents in early 2021.

UTILITIES

- **Utility relocation**

- Before construction begins, utilities on site relocating or adjusting their facilities.
- Power lines, water and gas mains, communications and sanitary sewer

CONSTRUCTION PROCESS

- **Traffic control during construction**
 - Will be full road closures on Switzer during project construction
 - 167th & Switzer Closed to construct new roundabout
 - Access to driveways and side streets will be provided at all times

RESTORATION

- **Sod/seed disturbed areas**
- **Trees/landscaping removed from right of way (existing and future)**
 - No replacement
- **Trees/landscaping removed on private property**
 - To be handled during the acquisition process
- **Fencing removed for construction**
 - Replaced in kind/acquisition process

CONTACT INFORMATION

- **City of Overland Park**
 - Tony Rome, P.E.- tony.rome@opkansas.org
- **HDR**
 - Scott Heavin, P.E. - scott.heavin@hdrinc.com
- **Thank you for attending.**

QUESTIONS

- **Frequently Asked Questions..**

QUESTIONS

- **Questions???**

CONTACT INFORMATION

- **City of Overland Park**
 - Tony Rome, P.E.- tony.rome@opkansas.org
- **HDR**
 - Scott Heavin, P.E. - scott.heavin@hdrinc.com
- **Thank you for attending.**